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Field Review Procedures For Developing Local Federal-aid Projects*
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* For all state highway projects, consult the Caltrans' Project Development Procedures
Manual, the DLAE and project manager to fully coordinate development responsibilities.

Projects on or impacting the Interstate require FHWA project by project review.
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CHAPTER 7 FIELD REVIEW

7.1 INTRODUCTION

In conjunction with the preliminary environmental investigation, an important early
action in developing a local transportation project financed with Federal-aid funds is
the methodical and systematic collection of initial engineering and related project data
and information. For this manual, this data gathering project-scoping step is called the
“Field Review.”

Each agency should establish a process for clearly defining the location, scope, cost,
and the other parameters considered when developing a project. This step is very
important in guiding the project development team to the successful production of the
Plans, Specifications and Estimates (PS&E).

The field review for local transportation projects serves the same purpose as the
Project Study Report serves for State highway projects. It is intended to bring
together all interested parties and come to an agreement on the project requirements
necessary to comply with Federal and State laws and regulations.

The field review process considers and documents the following actions:

Assign a project manager to oversee the project studies, PS&E development and/or
construction

Bring together representatives from various involved or interested agencies,
including, but not limited to, the agency, Caltrans, other regional and local
agencies, transit districts, other State or Federal permitting agencies, public
utilities, and railroads. FHWA may also be represented.

Afford an opportunity for discussions of alternative proposals

Secure agreement on general design features and exceptions to AASHTO or 3R or
local standards selected for the project

Determine timing and costs associated with preparing and processing required
technical studies and the NEPA document (see “Environmental Procedures”
included in Chapters 6 of this manual and the Local Assistance Environmental
Manual.)

Determine right of way and relocation assistance requirements

Discuss and evaluate proposed funding, eligibility requirements and Federal or State
participation

Determine who advertises, awards, administers, and maintains the proposed project
Define the project schedule and target advertising date

Discuss value analysis if appropriate (required for NHS projects with an estimated
cost of $25 million or more. For more information on this subject, please sece
Section 12.5 “Value Analysis” of this manual.)

7.2 TYPE AND REQUIREMENT FOR FIELD REVIEW

The type of field review chosen for a project depends on many factors including:
highway system, project type, project complexity, total cost and type of funds. The
two types of field reviews are formal and informal.
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FORMAL FIELD REVIEW
A formal field review can be accomplished by:

A site (field) inspection, or
An office meeting, or both

All parties involved in the project development decisions should be invited to a formal
field review.

INFORMAL FIELD REVIEW
Informal field reviews can be accomplished by:

Small group meetings

Interagency correspondence

Phone discussions

Individual research and data gathering

Exception: Emergency Relief (ER) projects use the FHWA Damage Assessment
Form (DAF) in lieu of any other field review form. An on-site field
assessment is required for all these projects.

REQUIRED REVIEW

Caltrans will determine if a field review is required for all projects on the National
Highway System (NHS). Generally, a field review will only be required for major NHS
projects. A project will be considered to be major if:

The total cost is over $10 million, or

It involves an unusual structure (see definitions in Section 2.4 of this manual), or
It involves multiple projects on a corridor involving more than one agency, or
Any other complicating factors require a field review.

All required reviews will be formal. In consultation with the local agency, the Caltrans
District Local Assistance Engineer (DLAE) determines how the formal field review
will be accomplished.

Exceptions to the above are as follows:

A site visit, or “early coordination meeting” may be required, on the grounds of
environmental sensitivity for protected resources, controversy, or consequences
(impacts) of the proposed action (see Chapter 6, “Environmental Procedures”).
This meeting may be part of the formal or informal field review discussed in this
chapter or held separately.

For seismic safety retrofit projects, a field review is mandatory as described in
Section 7.8 of the Local Assistance Program Guidelines.
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PS&E AND CONSTRUCTION ADMINISTRATION PROCEDURES

When Caltrans requires a field review for major NHS projects, PS&E and construction
administration procedures (standards, agencies involved, use of consultants, project
management, value analysis, specifications, materials testing, etc.) will be discussed.
The PS&E procedures will be put in writing for Caltrans’ and FHWA’s approval before
the local agency starts final design (see Chapter 12).

The construction administration procedures will also be put in writing. The procedures
must be approved by Caltrans and the FHWA before construction will be authorized
(see Chapter 15).

NHS projects that are not considered “major” will not require these approvals.
OPTIONAL REVIEW

A field review is optional for all projects off the NHS (non-NHS). The field review is
also optional for all NHS projects determined by Caltrans to be minor in nature. Itis a
suggested practice for all projects.

7.3 NOTIFICATION

The local agency contacts the District Local Assistance Engineer (DLAE) to discuss
when and how they wish to proceed with project implementation if this was not
already done as part of the initial project authorization process.

REQUIRED REVIEWS

For required field reviews, the DLAE determines the type of field review required and
coordinates, as appropriate, with the local agency on scheduling. The DLAE notifies
Caltrans and FHWA attendees. The local agency is responsible for making other
review preparations and notifying all interested parties. Each attendee should receive a
copy of the draft Field Review Form before the actual field review.

In addition to the district local assistance representative, Caltrans attendees may
include an environmental reviewer, a right of way reviewer, and a representative from
the Office of Structure Design (if a structure is involved). Others may attend as
appropriate. If the project involves a State highway, a representative from the
appropriate District Project Development or Traffic Branch must be contacted to
determine the State’s involvement in the project development, the need for a Project
Report and the need for an encroachment permit.

A representative from the FHWA should be consulted for all projects on the NHS that
are not exempt from FHWA oversight and those which may require an environmental
document more complex than a programmatic “categorical exclusion” (CE). Request
for FHWA participation should be coordinated through the DLAE (see Chapter 2,
“Roles and Responsibilities” and Chapter 6, “Environmental Procedures” for further
details).
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OPTIONAL FIELD REVIEWS

For projects that Caltrans has determined a field review is not required, the local
agency is responsible for deciding whether to perform a field review (formal or
informal) and for notifying all potentially affected agencies, utility companies, etc.
and making arrangements for any on-site or office meetings. In deciding whether and
how to conduct a review, an agency should consider the following factors: functional
classification, project type and exempt/nonexempt status, project complexity, total
cost, interested and affected parties and type of funds.

If a local agency wishes Caltrans (or FHWA) staff to participate in the field review
process, a request must be made to the DLAE. Caltrans’ participation is based on the
following factors:

Availability of Caltrans staff and time requirements
Experience of local agency staff

Complexity of project, type of structures

Funding program

Environmental, right of way and design issues

For railroad crossing projects, the PUC participates in the review process.

Discussions with the DLAE should also indicate whether Caltrans’ participation in any
subsequent phases of the project is expected. This is especially important if PS&E
reviews are needed for structures. Caltrans and the agency should reach a clear
agreement early in the process on the extent of Caltrans’ staff participation in any
phase of project development.

7.4 TENTATIVE PLANS

The local agency should have a tentative plan as well as horizontal and vertical
alignment sketches available for review by participants either prior to or at the field
review. On projects that involve bridges, the agency should also provide preliminary
hydrologic and hydraulic data (see Exhibit 11-D). This information need not be in
great detail, but sufficient to make an engineering review of the proposal.

7.5 PREPARATION OF FIELD REVIEW FORM

The local agency shall prepare and complete the Field Review Form (Exhibit 7-B [or
DAF for ER projects]) for all Federal-aid projects even if a Field Review were not
required.. (For ER projects, the DAF is used in lieu of the Field Review Form - See
Chapter 11 of the Local Assistance Program Guidelines) The field review form
documents the results and decisions of the field review and other initial project
research. It also provides data necessary to prepare the “Request for Authorization”
and the Program Supplement Agreement.

The field review process and documents should be completed as early as possible. For
HBRR funded (Bridge) projects, the field review documents, including major structure
data sheets, must be completed prior to any request for authorization. For other
types of projects, authorization for preliminary engineering may be granted prior to
submittal of the field review to Caltrans when Federal reimbursement is needed to hire
consultants or others in order to obtain information needed to complete the field
review. The field review document must be completed and submitted prior to or
concurrently with the first occurrence of either step below:
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Initial submittal of the PES form (completed, and with supporting information
attached) for Caltrans and/or FHWA approval (see Chapter 6, “Environmental
Procedures™)

Submittal of the Agreements Checklist requesting a Supplemental Agreement or
PR-2

FIELD REVIEWS ATTENDED BY CALTRANS AND THE FHWA

For projects on the NHS, early review and discussions should be held with the DLAE
and the FHWA engineer. Similar early discussions should occur for HBRR funded
(Bridge) projects to ensure funding eligibility.

If a field review is required, Caltrans and the FHWA will attend. Caltrans and the
FHWA may also attend optional field reviews if requested. The local agency shall fill
out the Field Review Form as completely as possible prior to the field review, and send
a copy with a location map to each of the interested parties attending the field review.
This allows the participants to come to the meeting prepared to discuss the specific
issues and methodologies which can lead to successful project implementation. The
earliest date for the field review should be two weeks after the receipt of the draft Field
Review Form by the district. Copies for the FHWA, Office of Local Programs, and
Office of Structure Design must be submitted to the district for further transmittal.

Caltrans has delegated design exception approval authority to the City/County Public
Works Director (see Chapter 11, “Design Standards” of this manual). However,
proposed design exceptions should be identified and discussed at the field review.

The Field Review Form should be updated and signed by the local agency, district, and
FHWA representatives, as appropriate, at the field review even if some of the
questions remain unanswered. Information determined after the field review is to be
provided by the local agency as a supplement to the Field Review Form and may
require FHWA concurrence.

OPTIONAL FIELD REVIEWS NOT ATTENDED BY CALTRANS OR THE FHWA

If the field review is optional and Caltrans and the FHWA will not be attending, the
local agency may complete the Field Review Form without a formal or informal
review or meeting, An on-site visit by the project engineer and project manager is
recommended as good practice to verify the data and information used to complete
the forms. The forms should be transmitted to the DLAE as soon as they are
complete.

7.6 FIELD REVIEW DATA

SCOPE

The project must be defined in sufficient detail to accurately specify where it is, why it
is necessary and what will be done. This process of project definition began with the
planning and programming process. Now, further details are needed to clarify the
limited FSTIP information with the specific project location, system and conditions as
they currently exist and as they will be upon project completion. If the scope changes
significantly from the approved FSTIP description, now or at any time during project
development, a FSTIP amendment may be necessary. Items 1 to 5 on the “Field
Review Form” (Exhibit 7-B) and Exhibits 7-C (“Roadway Data”), 7-D (“Major
Structure Data”), 7-E (“Railroad Grade Crossing Data”), vicinity maps, typical

Page 7-7
February 1, 1998



Chapter 7 Local Assistance Procedures Manual
Field Review

section(s), alternative sketches, signal warrants, and collision diagrams, as appropriate,
provide data related to the general scope of the project. For non-roadway projects,
the Field Review Form and attachments would be modified as appropriate for the
project activity and scope, e.g., site plans, work plans, building sketches.

ENVIRONMENTAL PROCESS

All Federal-aid projects must undergo a documented environmental review and receive
a federally approved environmental document before proceeding to final design, right
of way acquisition or construction. The documentation of how the decision was made
to perform a particular technical study or recommend a specific class of action (CE,
EA, EIS) under NEPA is equally as important as environmental approval.
Environmental requirements and procedures for processing required technical studies
and the NEPA document are discussed in Chapter 6 of this manual. Specific
information regarding the format and content of required technical studies and NEPA
documents (CE, EA, EIS) is contained in the Local Assistance Environmental Manual.

The “Preliminary Environmental Study (PES) Form,” Exhibit 6-A is designed to

identify:

The existing condition of the project area

The potential existence of sensitive environmental resources within the

project area

Required technical studies

The responsible or regulatory agencies where early coordination or

consultation is necessary or where approvals and permits are needed
RIGHT OF WAY

The need to acquire right of way or relocate utilities can significantly affect project
development, especially costs and scheduling. Activity within Caltrans right of way
requires coordination and an encroachment permit. Federal laws and regulations must
be followed if there is FHWA participation in any project phase, whether in R/W
phase or only in the construction phase. The acquisition and relocation program will
be conducted in accordance with the Uniform Relocation Assistance and Real Property
Acquisitions Policies Act of 1970, as amended (42 US Code 4801, et. seq.). Item 7 of
the “Field Review Form” (Exhibit 7-B) highlights the possible right of way activities
with a cost estimate breakdown. The need for utility relocation should be identified.

PROJECT COST

Good initial estimates are needed to define whether there are sufficient funds available
to implement the project. Item 7 of the Field Review Form provides for an overview
by phase and anticipated Federal participation. Item 8 can be used to further break
this down by Federal fund type and State funding. State or local funds are normally
required to match the Federal funds. To the greatest extent possible, FHWA funded
projects should be funded at the full Federal participating ratio (see Chapter 3,
“Project Authorization,” Section 3.2, “Underfunding Policy”).

PROJECT ADMINISTRATION

The agency submitting the request is normally responsible for administering all phases
of the project. If another arrangement is expected, this should be noted. If the
agency plans to hire a consultant to assist with any phase, this should be noted. This
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allows the agency to work sufficient time into their schedule for consultant selection
(see Chapter 10, “Consultant Selection™). If the State is expected to administer any
phase or to review the PS&E, hold early discussions with the appropriate Caltrans
district to ensure that the required staff is available when needed. A cooperative
agreement is needed to define work and cost sharing responsibilities.

PROJECT SCHEDULE

A Federal project is normally scheduled for a specific year in the FHWA approved
FSTIP document. While the funds are usually carried forward into new FTIP and
FSTIP adoptions, this is at the discretion of the MPO. For State funded projects, the
specific program guidelines define the year or years the program funds are available.
The delivery schedule for advertising should be reviewed to see if the project can be
developed in a timely manner. The items discussed above define some of the critical
steps in this effort. For federally funded projects, if there will be significant delays, the
agency should work with the MPO to reschedule the work through a current FSTIP
amendment or into the next FSTIP. State program guidelines define the appropriate
actions for the State funded projects. In non-MPO areas, contact the Caltrans District
FSTIP coordinator for necessary amendments.

7.7 SUBMITTAL OF FIELD REVIEW FORM

As soon as formal or informal discussions and review are complete, the local agency
prepares the final Field Review Form and attachments (see Section 7.5 above for the
latest times for completion). If a field review is required for NHS projects, all
appropriate forms and attachments shall be completed. If the field review is optional,
the two page Field Review summary (Exhibit 7-B) must be completed, as a minimum.
See the brackets (“[ ]7) notation under Item 12 of Exhibit 7-B for additional
attachments.

The local agency consults with the district regarding the number of copies to be sent.
The district forwards a Field Review Form (two if a bridge is involved) with the
required attachments to the Office of Local Programs. The local agency may wish to
provide copies to their MPO and other interested parties.

The project engineer and project manager should periodically review the Field Review
Form and data to ensure that the project development is proceeding as initially
proposed or that significant changes have been approved.

The field review document must be completed and submitted prior to or concurrently
with the first occurrence of either step below:

Initial submittal of the PES form (completed, and with supporting information
attached) for Caltrans and/or FHWA approval (see Chapter 6, “Environmental
Procedures™)

Submittal of the Agreements Checklist requesting a Supplemental Agreement or
PR-2
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INSTRUCTIONS FOR FIELD REVIEW FORM

The Applicant shall complete the Field Review Form as defined in Chapter 7, “Field Review” of this manual.
The Local Assistance Engineer should be consulted for clarification. If Caltrans or other interested parties
are to be involved in meetings to assist in completion, the applicant should fill out the Form as completely
as possible prior to any meeting(s).

Item 1. PROJECT LIMITS

Briefly describe the physical limits or nature of project. Attach a list, as needed, for multiple or various
locations. Indicate length of project to nearest one-tenth of kilometer or mile. Use 0.1 if a spot location.
Include additional sheets, if needed, to clearly define the project location or scope of work.

Item 2. WORK DESCRIPTION
Briefly describe major components of the proposed work, e.g., signals, bridge replacement, ridesharing etc.
Item 3. PROGRAMMING DATA

All federally-funded projects (except ER) are required to be on the most current FHWA/FTA approved
FSTIP. If project is within an MPO area, indicate the MPO or RTPA’s FTIP' that includes project and the
fiscal years of FTIP. Also list the page of FTIP or Amendment Project Planning Number (PPNO) if
available and FHWA/FTA approval date. For non-MPO areas include same information from FSTIP.

Indicate the federal funds and phases listed in the FTIP/FSTIP. For CMAQ projects name the Air Basin.
Item 4. FUNCTIONAL CLASSIFICATION

For a roadway project, check appropriate functional classification category. See the discussions of specific
fund programs in the Local Assistance Program Guidelines for system eligibility. Indicate N/A for projects
not related to a specific road or street system.

Item 5. STEWARDSHIP CATEGORY

For roadway projects, indicate if project is on the National Highway System (NHS) and whether project is
exempt as per stewardship agreements. Refer to Figure 2-1, “Required FHWA Oversight Federal-Funded
Projects” in Chapter 2 of this manual to determine if the project is exempt from FHWA oversight.

Item 6. CALTRANS ENCROACHMENT PERMIT REQUIRED

An encroachment permit is required for projects encroaching within the State highway right of way. The
applicant should contact the District Permit Officer early in the process.

Item 7. COST BREAKDOWN ESTIMATE

List estimated breakdown of all project phases and indicate phases for which Federal participation will be
requested. Include all known costs, but include each cost in only one group. (For structures related projects
financed with Highway Bridge Replacement and Rehabilitation (HBRR) funds, the current HBRR operating
procedures limit preliminary engineering costs, including environmental costs to 25% of the total
construction cost. Any exceptions must be approved in writing by the HBRR program manager.)

1 The FTIP must be incorporated into an FHWA approved FSTIP.
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Item 8. PROPOSED FUNDING

Fill in total cost of Federal-funded project, type and amount of Federal-aid funds, i.e. STP, CMAQ, etc., and
the matching-fund breakdown. If the project is a Federalized Flexible Congestion Relief (FCR) or
Transportation System Management (TSM), note these designations as well as the Federal funding if known.

If State funds are involved, indicate source. Except for State/Local Partnership funds, typically State Gas
Tax funds must be in STIP or related document, e.g. TSM list, and are generally subject to a CTC allocation
vote.

If Partnership funds are involved, the total cost of the Federal project (including matching) is deducted prior
to calculating Partnership funding.

A preliminary determination should be made at the field review as to whether the project, or portion of
project, qualifies for State CMAQ/RSTP (TSM) funds to match the Federal funds. If the preliminary
determination is yes, complete the CMAQ/STP- State TSM Match form and have the DLAE verify the
determination.

Item 9. PROJECT ADMINISTRATION

Indicate name of agency that will be responsible for administering each project phase. Also indicate the use
of a consultant for any phase. Indicate if Caltrans’ review of PS&E will be requested. If yes, begin
discussions with District Local Assistance Engineer on availability of staff. All PS&E documents to be
reviewed must be in Caltrans format.

Item 10. SCHEDULES

The local agency should indicate their proposed advertisement date. This will give the involved parties a
date for scheduling. However, the discussion of requirements and time frames may require adjustment of the
advertisement date. Critical dates in the schedule should be noted in the remarks.

ITEM 11. PROJECT MANAGER’S CONCURRENCE

The local agency project manager shall sign and date the field review form to signify agreement on the
parameters proposed for development of the project. The DLAE and FHWA representative shall sign the
document when attending field reviews. This document is then a guidance reference for further development
of the project to assure that it adheres to the programmed concept or that any changes are approved by the
manager (and/or DLAE and FHWA, if appropriate).

Item 12. LIST OF ATTACHMENTS
The first two items are appropriate for all reviews. Others to be added depend on the type of project. For
required field reviews, all applicable attachments must be submitted. For optional field reviews, see the “[ ]”

notations for attachments required for specific types of projects.

Note: The Federal Damage Assessment Form (DAF) shall be used as the field review document for
Emergency Relief projects.
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FIELD REVIEW FORM
Local Agency Field Review Date
Project Number Locator
(Dst/Co/Rte/PM/Agncy)
Project Name Bridge No.(s)

1. PROJECT LIMITS (see attached list for various locations)

Net Length (km ) or (mi)
2. WORK DESCRIPTION
3. PROGRAMMING DATA  FTIP (MPO/RTPA) FY Page
AmendmentNo. FTIP PPNO FHWA/FTA Approval Date
Federal Funds $ Phases PE RW Const
Air Basin (CMAQ only)
4. FUNCTIONAL CLASSIFICATION:
Urban ___ Principal Arterial Rural L Principal Arterial
___ Minor Arterial L Minor Arterial
___ Collector Street L Major Collector
___ Local Street L Minor Collector
L Local Road
5. STEWARDSHIP CATEGORY
OnNHS: Yes No Exempt (Per Stewardship): Yes No
If not exempt, Certification Acceptance: Yes  ~~ No
6. CALTRANS ENCROACHMENT PERMIT Is it required?: Yes No
7. COST ESTIMATE BREAKDOWN $1,000’s Fed. Participation?
(Including Structures)
PE Environmental Process ___ Yes __ No
Design ___ Yes __ No
CONSTR Constr. Contract ___ Yes __ No
Constr. Engineer. ___ Yes __ No
R/W  Preliminary R/W Work ___ Yes __ No
Acquisition: ___ Yes __ No
(No. of Parcels ) ___ Yes __ No
(Easements ) ___ Yes __ No
(Right of Entry ) ___ Yes __ No
RAP (No. Families ) ___ Yes __ No
RAP (No. Bus. ) ___ Yes __ No
Utilities (Exclude if included in ___ Yes No
contract items)
GRAND TOTAL COST $
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8. PROPOSED FUNDING
Grand Total
Federal Program  #1
(Name/App. Code) #2

Matching Funds Breakdown Local:

State:

Other:

State Highway Funds?  Yes

State CMAQ/RSTP (TSM) Match Eligible

Total Cost

________ Fed.
Fed.
Loc.

St

Oth.

Source

Cost Share

L PP PP

Reimb. Ratio

Reimb. Ratio

Yes

No Partial

(If yes or partial, attach Minimum Information Requirements Sheet*)

Is the Project Underfunded? (Fed $ < Allowed Reimb.) Yes

9. PROJECT ADMINISTRATION

PE Environ Process

Design
R/W All Work
CONST ENGIN Contract
CONSTRUCTION Contract
MAINTENANCE

Will Caltrans be requested to review PS&E?

Agency

No

_ Yes

10. SCHEDULES: PROPOSED ADVERTISEMENT DATE

Other critical dates:

11. PROJECT MANAGER’S CONCURRENCE

Local Entity

Date:

Title

Phone No.

Is field review required? Yes

Caltrans (District )

Title

12. LIST OF ATTACHMENTS (Include all appropriate attachments if field review is required. see the “[ ]”
notation for minimum required attachments for non NHS projects)
Field Review Attendance Roster or Contacts Roster

Vicinity Map [Required for Construction Type Projects]

IF APPLICABLE ( Complete as required depending on type of work involved)

Roadway Data Sheets [Req’d for Roadway projects]

Typical Roadway Geometric Section(s) [Req’d for Roadway projects]
Major Structure Data Sheet [Req'd for HBRR]
Railroad Grade Crossing Data Sheet

Airport Data Sheet (if within 3 kilometers)
Sketch of Each Proposal Alternate Improvement

TEA Application Document

Signal Warrants

Collision Diagram
Protection of Wetlands
Statement

______ *CMAQ/RSTP State TSM

Match Sheet [Req’d for match]
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ROADWAY DATA
1. TRAFFIC DATA
Current ADT Year 19  Future ADT Year20  DHV Trucks %
Terrain (Check One) Flat Rolling Mountainous
Design Speed
Proposed Speed Zone Yes mi or km/h No
2. GEOMETRIC INFORMATION
ROADWAY SECTION
Thru Traffic Lanes Shoulders
Min.
Year Curve No. of Total Each Width Median
Facility Constr. Radius Lanes Width Type Lt/Rt Type Width
Exist.
Prop.
Min. Stds. selected:
AASHTO
3R
Local
N/E Contig. Sect.
S/W Contig Sect.

Remarks (If design standard exception is being sought, cite standard and explain fully how it varies):

3. DEFICIENCIES OF EXISTING FACILITY (Mark appropriate one(s))

Pavement Surface
Alignment

Crossfall

Other (describe below)

Remarks

Drainage

Bridge

Safety (Attach collision diagram or other documentation)
Pavement Structure

4. TRAFFIC SIGNALS Yes

5. MAJOR STRUCTURES

____New (attach warrants) _ Modified No

Structure No.(s)

(attach structure data sheet)

6. OTHER TRANSPORTATION FACILITIES (Name)

None
Railroad

(attach railroad data sheet)

Airports

(attach airport data sheet)

Transit

Bicycle
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Roadway Data

7. AGENCIES AFFECTED

Telephone ____ Electrical Gas
Water Irrigation

Other Sanitary

Utilities [mark appropriate one(s)]

Major Utility
Adjustment:

High Risk Facilities:

Other:

Remarks:
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Local Assistance Procedures Manual EXHIBIT 7-D
Major Structure Data

MAJOR STRUCTURE DATA

(Attach a separate sheet for each structure)

Project Number

Bridge Name (facility crossed)

State Br.No. Date Constructed Historical Bridge Inv. Category
Road Name Location
STRUCTURE DATA

Minimum AASHTO

Existing Proposed Standards

Structure Type
Structure Length
Spans (No. & Length)
Clear Width (Curb to curb)
Shoulder Width Lt Rt Lt Rt Lt Rt
Sidewalks or bikeway width Lt Rt Lt Rt Lt Rt

Total Br. Width

Total Appr. Rdwy. Width

1. Preliminary Engineering by

2. Design by

3. Foundation Investigation by

4. Hydrology Study by

Detour, Stage construction, or Close Road

Length of Detour

Resident Engineer for Bridge Work: Agency Consultant (On Retainer as City/County Engineer)

Responsible Local Official

Discuss any special conditions or proposed design exceptions:
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Major Structure Data

ESTIMATED STRUCTURE AND RELATED COSTS:

Federally
Participating
Bridge Cost Yes No
Construct Bridge
Bridge Removal
Slope Protection
Channel Work
Detour - Stage Construction
Approach Roadway
Preliminary Engineering
Construction Engineering
Right of Way Costs
Utility Relocation
Mobilization
Total
Type of HBRR funds: Check one O Seismic/Voluntary [J Painting (88.53%)
(Major type if more than one) (88.53% Fed. Share) [J Painting (80%)
[J Rehabilitation (80%) [J Special (80%)
[J Replacement (80%) [0 Low Water Xing (80%)
[ Railing (88.53%)
Summarize HBRR funded costs of above estimate: Indicate the estimated date for Federal-aid
(HBRR Federal-aid + local match for HBRR only) Authorization & Obligation or Check the box:
Date:
prelim. Eng. $_ [0 Not needed for this project
RightofWay ¢ [0 Not needed for this project
Construction. $_ [0 Not needed for this project
Total $
Remarks

**%%* The following must be attached if the project is funded by the HBRR Program:

1. Plan view of proposed improvements.
2. Typical Section.
**%%% The following is recommended:

1. Right of way map to determine whether right of way acquisition or construction easements
are necessary.
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Railroad Grade Crossing Data

RAILROAD GRADE CROSSING DATA

(Separate Sheet for each crossing)

Project Number /Name

Name of Railroad

Location (Road, City, or County, and Xing No.)

Vehicular Traffic Daily Traffic using crossing ~~ No.of Lanes  Speeds (mi/h)
No. of Exist. Tracks MainLine  Branch Line Passing Other
No. of Future Tracks No. of Daily Trains; Passenger  Freight Total
Maximum Speeds Passenger Freight L

Protection in Place

Protection Proposed

Skew of Xing Min. Sight Dist. (along track when driver is 100 feet from Xing)

Trains at Night? (Y/N) Seasonal Train Traffic? (Y/N)

Ten-Year Accident Record Accidents Killed Injured

Has local agency requested or received PUC decision concerning:

Crossing Protection required

Protective devices proposed by local agency

Proposed financing of crossing protection

Does local agency propose to finance automatic crossing protection as a “G” (safety) project using 100%
Federal funds?

NOTE: Attach sketch showing relationship of old and new crossing.

Remarks
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Local Assistance Procedures Manual

EXHIBIT 7-F
Airport Data

NAME
LOCATION

RUNWAY
Direction

Distance from Project
SLOPE RATIO

FAA FORM 7460-1*

REMARKS

AIRPORT DATA
(Separate Sheet for each airport)

Agency :
Locator (Dist.-Co.-Route-Agcy. Abbreviation):
Project Number /Name:

(indicate status, attach if available)

* Notice of Proposed Construction or Alteration : Required per FAA Regulations 14 CFR, Part 77
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Local Assistance Procedures Manual EXHIBIT 7-G

Field Review Attendance Roster

10.

I1.

12.

13.

14.

15.

16.

17.

18.

19.

20.

FIELD REVIEW ATTENDANCE ROSTER

Date Project No./Name

Project Location

Name

(Please Print) (Organization) (Phone Number)
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State TSM Match

REQUEST FOR QUALIFYING
CMAQ/RSTP - STATE TSM MATCH
MINIMUM INFORMATION REQUIREMENTS

PROJECT LOCATOR(DIST/CO/RTE/AGCY)
PROJECT NUMBER/NAME

1. SPONSORING AGENCY:

CONTACT PERSON: PHONE NO.

RESPOND BY CHECKING AND ANSWERING THE FOLLOWING QUESTIONS.

2. ELIGIBLE FOR STATE ARTICLE XIX FUNDS : YES NO
See Flow Chart Exhibit 7-H If not eligible stop here.

If # 2 is yes, CMAQ funded amounts are eligible for TSM match. Project type determines eligibility for STP funded projects.

3. FEDERAL PROGRAM: CMAQ RSTP__

TYPE OF PROJECT: HOV
TCM
™SM
(See reverse for project type descriptions for TCM & TSM)

For TCM and TSM project types, define the qualifying category and describe the project features

which qualify the project for State TSM Match funds (see Local Assistance Program Guidelines
Chapter 17, “TSM Match Funds™).

ATTACH ADDITIONAL SHEETS IF NECESSARY
(PROVIDE SEGREGATED COST ESTIMATE FOR THE PROJECT IF NON-QUALIFYING ELEMENTS ARE INCLUDED.)

APPROVED

LOCAL AGENCY DISTRICT LOCAL ASSISTANCE ENGINEER DATE
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State TSM Match

Local Assistance Procedures Manual

ELIGIBLE TSM PROJECT TYPES

1. Establishment of auxiliary lanes on freeway, by
construction or restriping. Auxiliary lanes include lanes for
acceleration from on-ramps and deceleration lanes to off-
ramps and weaving lanes extending between adjacent
interchanges.

2. Traffic flow improvements on conventional arterial
roads, including widening at intersections for turn lanes;
other channelization; traffic signal coordination systems,
including one-way street operations, reversible lanes, median
closures, and parking restrictions.

3. Traffic metering systems, including meters on freeway
on-ramps, freeway-to-freeway connectors, and freeway
mainlines. Projects may include construction or restriping
for meter bypass lanes for high occupancy vehicles and
modifications to ramps and adjacent arterial roads for storage
of vehicles waiting for ramp meter signals.

4. Traffic operations centers and related surveillance
equipment, including traffic sensors and closed circuit
television; related motorist information systems, including
changeable message signs, highway advisory radio,
computer bulletin boards, telephone call-in systems, and
other media links; and related communications links,
including links with other city or State traffic operations
centers.

5. Improvements designed to improve traffic flow by
accommodating transit vehicles on streets and highway,
including bus turnouts and signal preemption systems for
transit vehicles.

6. Demonstration projects to implement research and
development in the field of traffic operations control systems.
7. Establishment of high occupancy vehicles lanes on
freeways or surface streets, by construction or restriping.

8. Fringe and transportation corridor parking facilities
serving multiple occupancy vehicle programs or transit
facilities.

CMAQ = Congestion Mitigation and Air Quality
improvement program

RSTP = Regional Surface Transportation Program
HOV = High Occupancy Vehicle
TCM = Transportation Control Measures

TSM = Traffic Systems Management

CLEAN AIR ACT-TRANSPORTATION CONTROL
MEASURES (TCM)

i.  programs for improved public transit;
ii. restriction of certain roads or lanes to, or construction of
such roads or lanes for use by,

passenger buses or high-occupancy vehicles (HOV);

iii. employer-based transportation management plans,
including incentives;

iv. trip-reduction ordinances;

v. traffic flow improvement programs that achieve emission
reductions;

vi. fringe and transportation corridor parking facilities
serving multiple-occupancy vehicle programs or transit
service;

vii. programs to limit or restrict vehicle use in downtown
areas or other areas of emission concentration particularly
during periods of peak use;

viii.programs for the provision of all forms of high-
occupancy, shared-ride services;

ix. programs to limit portions of road surfaces or certain
sections of the metropolitan area to the use of non-motorized
vehicles or pedestrian use, both as to time and place;

x. programs for secure bicycle storage facilities and other
facilities; including bicycle lanes, for the convenience and
protection of bicyclists, in both public and private area;
xi. programs to control extended idling of vehicles;

X11. progra OTCauCCInotorveCCCmiSSio 'i“"‘

eondittens; **EXCLUDED BY ISTEA**
xiii.employer-sponsored programs to permit flexible work
schedules;

xiv.programs and ordinances to facilitate non-automobile
travel, provision and utilization of mass transit, and to
generally reduce the need for single-occupant vehicle travel,
as part of transportation planning and development efforts of
a locality, including programs and ordinances applicable to
new shopping centers, special events, and other centers of
vehicles activity;

xv. programs for new construction and major reconstruction
of paths, tracks or areas solely for the use by pedestrian or
other non-motorized means of transportation when
economically feasible and in the public interest. For
purposes of this clause, the Administrator shall also consult
with the Secretary of the Interior; and

traeks. **EXCLUDED BY ISTEA**
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EXHIBIT 7-H
State TSM Match

ARTICLE XIX FUNDING
(TSM MATCH)

ON PUBLIC ST. OR HWY.
(INC'D NON-MOTORIZED)
NOTE 1

ON EXCLUSIVE
MASS TRANSIT GUIDEWAY
NOTE 2

*NO

NOT ELIGIBLE FOR
ARTICLE XIX FUNDING (TSM MATCH)

ART. XIX

FUNDS OK

COMPLETE
BOX 3

ART. XIX
FUNDS OK
COMPLETE
BOX 3

NOTES:

AND ADMINISTRATION.
SPECIFICALLY EXCLUDES:
* VEHICLES

* EQUIPMENT
* SERVICES

1. RESEARCH, PLANNING, CONSTRUCTION, IMPROVEMENT, MAINTENANCE & OPERATION,
INCLUDING ENVIRONMENTAL MITIGATION, RIGHT OF WAY AND ADMINISTRATION.

2. RESEARCH, PLANNING, CONSTRUCTION, IMPROVEMENT OR MAINTENANCE OF STRUCTURES
AND IMMEDIATE RIGHT OF WAY, INCLUDING ENVIRONMENTAL MITIGATION, RIGHT OF WAY

* MAINTENANCE AND OPERATING COST FOR POWER SYSTEMS & PASSENGER FACILITIES
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